
From: mike raztecengineers.com
To: MCP-Chair
Subject: re: National Park Seminary (NPS) Extension Request -Oct. 2 AgendaRequest -
Date: Friday, September 26, 2025 11:09:39 AM
Attachments: NPS Ext. Letter to P.B..pdf

[EXTERNAL EMAIL] Exercise caution when opening attachments, clicking links, or
responding.
Dear Chairman Harris

Attached is a letter of testimony which I am submitting for your consideration of our
Extension Request  for the National Park Seminary project, to be heard by the Planning Board
on October 2, 2025. I have also signed up to provide testimony in person in support of our
extension request.

Thank you for your time.

Mohammad (Mike) Razavi, PE

(301) 775-4394

R AZTEC ASSOCIATES, INC

Civil Engineers                        Land Planners
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September 25, 2025 


Montgomery County Planning Board 
2425 Reedie Drive, 
Wheaton, MD. 20902 
 
Re: National Park Seminary- Phase 2 
Preliminary Plan Amendment 12005054A 
Forest Conservation Plan Amendment 82005024H 
Site Plan 820200050 
 
Dear Chairman Harris and Members of the Planning Board 
 


On behalf of the applicant, Mr. John Jin, we are requesting an extension to the referenced 
applications so that we have an opportunity to successfully finish our 100% residential housing 
project (8 townhouses, a condominium building with 14 units, and restoration of an existing 
historic building known as the “castle” as a single family residence) all located within Phase 2 of 
National Park Seminary property, originally approved in 2005. 
 
 As of Friday morning September 26, the Planning Board’s agenda posted a staff 
recommendation of denial. Unlike the two other extension requests on the agenda – with staff 
recommends of approval - no staff report has been posted in this case. Consequently, I am in the 
very difficult position of having no clear explanation of the basis for staff’s recommendations. 
Moreover, in looking at the subdivision regulations, I see no standards governing denial of an 
extension request; the only requirements are (a) any applicant may request an extension of the 
90-day period for presentation of an application to the Board; and (b) the proposed new hearing 
date must be noticed on the agenda. Both have occurred in this case. 
 
 As extensively detailed in the attached extension request (also not posted with the 
Board’s agenda), and further detailed below, this project is located on the National Park 
Seminary property and is heavily constrained by historic, stream buffer, forest conservation, 
utility easement constraints, among others. As you may well imagine, these constraints make 
regulatory review far more costly than a typical residential project, and the multiple (and often 
conflicting) demands of the various agencies. 
 
 There is no opposition to this project. Moreover, Save Our Seminary, an organization that 
has been highly involved in and advocated for preservation of this property, has been very 
supportive of this project. 
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 There is no prejudice to anybody except the applicant in a denial, who would be required 
to resubmit again in the future with the additional financial burden of all new agency application 
fees.  
 


This is a challenging project, and the applicant encountered obstacles throughout the 
preparation of plans and documents and review process of the project and because of the 
physical nature of the site and the infrastructure required to support the project, as extensively 
explained in the Extension Request Form.  


 
The obstacles I have detailed in the Extension Request Form include the need to prepare 


documents and plans for three separate applications concurrently and coordination with various 
county agencies for a project with significant environmental features (such as stream valley 
buffers, and significant number of trees) and, because it is a historic site, impacts to trees one 
inch (1”0) and larger requires variance approval. We have prepared and submitted a tree 
variance, and stream buffer variance for review as of our most recent submission in August 2025. 
We also were required to submit, and at the request of staff we made many significant 
enhancements and additions to the justification narrative, to show how the project addresses 
environmental factors related to the stream buffer, and the encroachments that are shown on the 
plans. 
 


Notably, because of the historic status of the property, we also are coordinating closely 
with the Maryland Historic Trust (MHT) on various issues which include building architecture 
and site related features, and the applicant has spent two years filing submissions with MHT for 
its review, necessitating additional building design and architecture plans and elevations for their 
review as well as submission of the site plan for its review. 


 
Staff is recommending denial of our extension request, scheduled on the October 2, 2025 


hearing, and denial of the preliminary, site and forest conservation plans scheduled for the 
October 16, 2025 hearing, even as the applicant is working to reconcile multiple (and sometimes 
conflicting) various agency and MHT comments. 


 
The applicant has spent an extraordinary amount of money, and its design team has spent 


countless hours preparing plans and documents for review by planning staff, County agency staff 
including DPS, DOT, Fire and Rescue, and the Maryland Historical Trust. The applicant  timely 
submitted an extension request on September 15, 2025 requesting a 7-month extension until May 
7, 2026, to reconcile the plans with the most recent set of comments from the various agencies 
and planning staff and to bring the project to final completion.  


 
We ask that the requested extension be GRANTED to allow the applicant to secure the 


agency approvals necessary to allow this project to secure the necessary regulatory approvals 
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that will allow the applicant to proceed to building permit and construction, which cannot happen 
if this extension request is denied.  


 
Yours Truly, 
Raztec Associates, Inc. 
 
Mohammad (Mike) Razavi, P.E. 


 
 


 







Owner, Owner’s Representative, Staff (check applicable.)


Name Affiliation/Organization


Street Address


City State  Zip Code


Telephone Number Fax Number E-mail


Signature Date 


We are requesting an extension for __________ months until _______________________


NATIONAL PARK SEMINARY 12005054A


10/23/2025


✔


Mike Razavi Raztec Associates, Inc.


3451 Emys Place


Monrovia MD 21770


(301) 775-4394 mike@raztecengineers.com


7 05/07/2026


The project has several complicated components which require additional time for resolution.
Furthermore there are conflicting site related interests that will require coordination meetings with
staff and other county agencies. Some of these issue are related to placement of stormwater
management ESD features in the stream buffer, passage and connection of sewer service through
the upper reaches of the stream buffer. Since the last extension request layout changes and
additional work has been done to accommodate the many requirements of the site. The additional
work done include, preparation and submission of a noise study, additional tree survey to outline
trees within the area of disturbance that are one inch and larger, preparation of a detailed tree
variance for trees that are one inch and larger and disturbance within the stream buffer, further
update and significant enhancement to the statement of justification addressing points outlined by
staff, continuation of pursuing approval from the Maryland Historic Trust (MHT). (cont.)


09/15/2025


✔


SITE PLAN # 820200050
FOREST CONSERVATION 
AMENDMENT 
#82005024H


(NPS)







Planning Director Review for Extensions 30 days or less 


Signature Date 


Planning Board Review for Extensions greater than 30 days 
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Extension Request Description continued- National Park Service (NPS) : 


2. Stormwater management 


We have already gone through four review cycles and are close to obtaining approval. (the initial 
DPS reviewer retired, therefore additional coordination was required with the current reviewer). 
We have been updating the stormwater management design based on various changes resulting 
from Planning review, fire and rescue review and Maryland Historic Trust reviews, and in 
coordination with those departments. Further revisions are being made to the proposed 
stormwater management features to accommodate practices in tight locations on the proposed 
townhouse lots. Our most recent submission was on 10/18/2024, and the review resulted in 
comments on 12/10/2024 and a follow up meeting was conducted with the reviewer on 
12/12/2024. 


Submission: 


October 8, 2019- Submission 1 
December 11, 2019-Commnets received 
November 30, 2020-Submmission 2 
January 6, 2021-comments received 
April 17, 2023-Submission 3 
April 28, 2023-comments received and meeting with county staff. 
May 2023-October 2024- The site plans were in the process of being updated based on 
requirements from other agencies, planning department, fire and rescue department, Maryland 
Historic Trust. 
October 18, 2024-Submission 4 
December 10, 2024-Comments received 
December 12, 2024-Follow up meeting 


Further review submission and approval subject to resolving stream buffer issues related to 
stream buffer disturbance. 


3. Maryland Historic Trust: The project is within a historic easement, controlled by the Maryland 
Historic Trust (MHT), and their authorization for any proposed work must be obtained.  Also, the 
site is subject to a Historic Area Work (HAWP) permit as regulated by the Planning Department 
Historic Preservation Staff.  


The applicant has continually worked with the Maryland Historic Trust (MHT) to meet their 
standards for the site and the proposed architecture of the building, since this site is situated in a 
historic easement. Several rounds of proposed architectural design of the buildings have been 
provided to the MHT for review and comments have been addressed in regard to their 
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requirements. Furthermore, the proposed Site Plan has been provided to MHT at various stages 
to show the progress of the project, and justification narratives have been provided for proposed 
site features such as stormwater management, utilities, conservation areas, access to the site as it 
pertains to fire and rescue. The objective of the MHT has been to minimize any impact to the 
site. Needless to say, that development of the site requires improvements to infrastructure, such 
as access to fire and rescue, stormwater management features, the need for retaining walls in 
certain places, etc. Therefore, our effort to provide the required infrastructure for developing the 
site has required a lot of coordination with MHT, to meet their interests. 


Furthermore, the applicant has worked closely with MHT to provide architectural elevations and 
design to show the proposed buildings conform to the historical architecture of the site. 


The site plans are being submitted to MHT with every revision, development and enhancement 
of the site plans and related project documents, to include them in the review loop and status of 
the project. 


Submissions were made to MHT as follows: 


November 3, 2017 
April 26, 2023- Architectural elevations submitted and meeting with MHT staff. 
May 3, 2023- Revised architectural elevations submitted 
July 25, 2023- Site Plan submitted 
August 13, 2023- Architectural comments from MHT 
August 16, 2023- Site Plan Narrative submitted. 
August 20, 2023- Revised architectural submission to MHT. 
September 23, 2023- Comment letter received from MHT. 
October 2, 2023- MHT e mail correspondence received requiring additional revisions to 
townhouse design. 
December 12, 2023- Revised Site Plan and Landscape Plan submission to MHT. 
January 30, 2024- Telephone meeting with MHT to discuss site related issues. 
June 17, 2025- Meeting with MHT staff for coordination of remaining items, and providing an 
update on recent plan revisions. 
Further submissions will be made showing changes and updates to the plan, as other site related 
components are updated. 


4. Utilities: As a result of existing conservation areas, amendments are required and presented as 
part of the Forest Conservation Amendment Plan to accommodate the sewer extension required 
to serve the project site. The alignment of the sewer has been revised from the earlier design 
version to reduce and limit the disturbance of stream buffers and conservation areas. Therefore, 
additional coordination and changes had to be made with other site features such as stormwater 
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practices, proposed access for fire and emergency vehicles to achieve a workable design which 
would also be acceptable to WSSC and which meets their requirements of design standards and 
easements. 


5. MNCPPC-Planning Department: 


April 5, 2023-Acceptance letter to move forward with review. 
April 25, 2023- DRC  
September 7, 2023- Meeting with staff and applicant, and engineer, relating to townhouse layout, 
stream buffer encroachment. 
September 2023-December 2023- Revisions were made to the plans to accommodate site layout 
changes in response to meeting with staff to bring the townhouse buildings closer together. Site 
design changes were made once again to accommodate infrastructure such as stormwater 
management and utilities. 
December 7, 2023-Submission 2 
January 22, 2024- email correspondence regarding comments from staff 
May 8, 2024-Meeting with staff and the applicant regarding requirements relating to tree 
conservation inn historic sites, noise study, lot layout, steam buffers, noise study/ 
June 10, 2024- Further telephone meeting with staff. 
January 6, 2025- Meeting with staff to coordinate ongoing project activity and progress. 
January 2024-Current: Applicant is working with environmental consultant relating to forest, and 
tree identification issues. These activities include the identification of the numerous trees that are 
one inch caliper and larger, to identify the final impact to the stream buffers, and existing 
conservation areas, and to finalize site infrastructure issues. 
June 2, 2025- Resubmission to Planning Department. This submission consisted of a new tree 
survey for trees larger than one inches in the vicinity of the townhouse section of the project. 
Prepared tree variance request. 
August 29, 2025: Resubmission of Plans and documents, updating the plans, providing a new 
Noise study, providing an additional tree survey covering additional areas beyond the townhouse 
section that are located in the project area, updating the statement of justification to address 
points requested by staff, update the tree variance, and adding stream buffer disturbance to the 
variance. Preparing auto-turn plan. 
 
Furthermore, we are working on obtaining approvals from MCDPS for stormwater management, 
and drainage study, and access issues related to fire and rescue. 
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Conclusion: 


Given the complexity of this project and the many site related factors and architectural 
requirements, additional time is requested to adequately address all of the requirements, and to 
obtain preliminary approvals and staff support before the Planning Board hearing.  At this time, 
we believe further coordination with staff is required with an in-person meeting to address 
remaining concerns specifically related to the stream buffer and tree variance. Further review of 
these items by Planning staff may still require additional adjustments of the proposed 
infrastructure of the site. Given the many county departments involved in addition to MHT, 
significant coordination is needed to bring the project to a conclusion. 


Finally, significant amount of work has been done and plans and documents prepared for the 
various county agencies. The applicant’s team is motivated to work towards bringing the review 
process to a positive conclusion, so that permits can be obtained for construction. 





		September 25.docx(Michele Rosenfeld).pdf

		NPS Extension Request-9-15-2025

		Regulatory-Review-Extension-Request-12.4.24.pdf(Print 2).pdf

		Extension Request Description continued
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September 25, 2025 

Montgomery County Planning Board 
2425 Reedie Drive, 
Wheaton, MD. 20902 
 
Re: National Park Seminary- Phase 2 
Preliminary Plan Amendment 12005054A 
Forest Conservation Plan Amendment 82005024H 
Site Plan 820200050 
 
Dear Chairman Harris and Members of the Planning Board 
 

On behalf of the applicant, Mr. John Jin, we are requesting an extension to the referenced 
applications so that we have an opportunity to successfully finish our 100% residential housing 
project (8 townhouses, a condominium building with 14 units, and restoration of an existing 
historic building known as the “castle” as a single family residence) all located within Phase 2 of 
National Park Seminary property, originally approved in 2005. 
 
 As of Friday morning September 26, the Planning Board’s agenda posted a staff 
recommendation of denial. Unlike the two other extension requests on the agenda – with staff 
recommends of approval - no staff report has been posted in this case. Consequently, I am in the 
very difficult position of having no clear explanation of the basis for staff’s recommendations. 
Moreover, in looking at the subdivision regulations, I see no standards governing denial of an 
extension request; the only requirements are (a) any applicant may request an extension of the 
90-day period for presentation of an application to the Board; and (b) the proposed new hearing 
date must be noticed on the agenda. Both have occurred in this case. 
 
 As extensively detailed in the attached extension request (also not posted with the 
Board’s agenda), and further detailed below, this project is located on the National Park 
Seminary property and is heavily constrained by historic, stream buffer, forest conservation, 
utility easement constraints, among others. As you may well imagine, these constraints make 
regulatory review far more costly than a typical residential project, and the multiple (and often 
conflicting) demands of the various agencies. 
 
 There is no opposition to this project. Moreover, Save Our Seminary, an organization that 
has been highly involved in and advocated for preservation of this property, has been very 
supportive of this project. 
 



R AZTEC ASSOCIATES, INC 

Civil Engineers                        Land Planners 

3451 Emy’s Place, Monrovia, MD. 21770. Tel (301) 775-4394 
mike@raztecengineers.com 

 There is no prejudice to anybody except the applicant in a denial, who would be required 
to resubmit again in the future with the additional financial burden of all new agency application 
fees.  
 

This is a challenging project, and the applicant encountered obstacles throughout the 
preparation of plans and documents and review process of the project and because of the 
physical nature of the site and the infrastructure required to support the project, as extensively 
explained in the Extension Request Form.  

 
The obstacles I have detailed in the Extension Request Form include the need to prepare 

documents and plans for three separate applications concurrently and coordination with various 
county agencies for a project with significant environmental features (such as stream valley 
buffers, and significant number of trees) and, because it is a historic site, impacts to trees one 
inch (1”0) and larger requires variance approval. We have prepared and submitted a tree 
variance, and stream buffer variance for review as of our most recent submission in August 2025. 
We also were required to submit, and at the request of staff we made many significant 
enhancements and additions to the justification narrative, to show how the project addresses 
environmental factors related to the stream buffer, and the encroachments that are shown on the 
plans. 
 

Notably, because of the historic status of the property, we also are coordinating closely 
with the Maryland Historic Trust (MHT) on various issues which include building architecture 
and site related features, and the applicant has spent two years filing submissions with MHT for 
its review, necessitating additional building design and architecture plans and elevations for their 
review as well as submission of the site plan for its review. 

 
Staff is recommending denial of our extension request, scheduled on the October 2, 2025 

hearing, and denial of the preliminary, site and forest conservation plans scheduled for the 
October 16, 2025 hearing, even as the applicant is working to reconcile multiple (and sometimes 
conflicting) various agency and MHT comments. 

 
The applicant has spent an extraordinary amount of money, and its design team has spent 

countless hours preparing plans and documents for review by planning staff, County agency staff 
including DPS, DOT, Fire and Rescue, and the Maryland Historical Trust. The applicant  timely 
submitted an extension request on September 15, 2025 requesting a 7-month extension until May 
7, 2026, to reconcile the plans with the most recent set of comments from the various agencies 
and planning staff and to bring the project to final completion.  

 
We ask that the requested extension be GRANTED to allow the applicant to secure the 

agency approvals necessary to allow this project to secure the necessary regulatory approvals 
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that will allow the applicant to proceed to building permit and construction, which cannot happen 
if this extension request is denied.  

 
Yours Truly, 
Raztec Associates, Inc. 
 
Mohammad (Mike) Razavi, P.E. 

 
 

 



Owner, Owner’s Representative, Staff (check applicable.)

Name Affiliation/Organization

Street Address

City State  Zip Code

Telephone Number Fax Number E-mail

Signature Date 

We are requesting an extension for __________ months until _______________________

NATIONAL PARK SEMINARY 12005054A

10/23/2025

✔

Mike Razavi Raztec Associates, Inc.

3451 Emys Place

Monrovia MD 21770

(301) 775-4394 mike@raztecengineers.com

7 05/07/2026

The project has several complicated components which require additional time for resolution.
Furthermore there are conflicting site related interests that will require coordination meetings with
staff and other county agencies. Some of these issue are related to placement of stormwater
management ESD features in the stream buffer, passage and connection of sewer service through
the upper reaches of the stream buffer. Since the last extension request layout changes and
additional work has been done to accommodate the many requirements of the site. The additional
work done include, preparation and submission of a noise study, additional tree survey to outline
trees within the area of disturbance that are one inch and larger, preparation of a detailed tree
variance for trees that are one inch and larger and disturbance within the stream buffer, further
update and significant enhancement to the statement of justification addressing points outlined by
staff, continuation of pursuing approval from the Maryland Historic Trust (MHT). (cont.)

09/15/2025

✔

SITE PLAN # 820200050
FOREST CONSERVATION 
AMENDMENT 
#82005024H

(NPS)



Planning Director Review for Extensions 30 days or less 

Signature Date 

Planning Board Review for Extensions greater than 30 days 
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Extension Request Description continued- National Park Service (NPS) : 

2. Stormwater management 

We have already gone through four review cycles and are close to obtaining approval. (the initial 
DPS reviewer retired, therefore additional coordination was required with the current reviewer). 
We have been updating the stormwater management design based on various changes resulting 
from Planning review, fire and rescue review and Maryland Historic Trust reviews, and in 
coordination with those departments. Further revisions are being made to the proposed 
stormwater management features to accommodate practices in tight locations on the proposed 
townhouse lots. Our most recent submission was on 10/18/2024, and the review resulted in 
comments on 12/10/2024 and a follow up meeting was conducted with the reviewer on 
12/12/2024. 

Submission: 

October 8, 2019- Submission 1 
December 11, 2019-Commnets received 
November 30, 2020-Submmission 2 
January 6, 2021-comments received 
April 17, 2023-Submission 3 
April 28, 2023-comments received and meeting with county staff. 
May 2023-October 2024- The site plans were in the process of being updated based on 
requirements from other agencies, planning department, fire and rescue department, Maryland 
Historic Trust. 
October 18, 2024-Submission 4 
December 10, 2024-Comments received 
December 12, 2024-Follow up meeting 

Further review submission and approval subject to resolving stream buffer issues related to 
stream buffer disturbance. 

3. Maryland Historic Trust: The project is within a historic easement, controlled by the Maryland 
Historic Trust (MHT), and their authorization for any proposed work must be obtained.  Also, the 
site is subject to a Historic Area Work (HAWP) permit as regulated by the Planning Department 
Historic Preservation Staff.  

The applicant has continually worked with the Maryland Historic Trust (MHT) to meet their 
standards for the site and the proposed architecture of the building, since this site is situated in a 
historic easement. Several rounds of proposed architectural design of the buildings have been 
provided to the MHT for review and comments have been addressed in regard to their 
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requirements. Furthermore, the proposed Site Plan has been provided to MHT at various stages 
to show the progress of the project, and justification narratives have been provided for proposed 
site features such as stormwater management, utilities, conservation areas, access to the site as it 
pertains to fire and rescue. The objective of the MHT has been to minimize any impact to the 
site. Needless to say, that development of the site requires improvements to infrastructure, such 
as access to fire and rescue, stormwater management features, the need for retaining walls in 
certain places, etc. Therefore, our effort to provide the required infrastructure for developing the 
site has required a lot of coordination with MHT, to meet their interests. 

Furthermore, the applicant has worked closely with MHT to provide architectural elevations and 
design to show the proposed buildings conform to the historical architecture of the site. 

The site plans are being submitted to MHT with every revision, development and enhancement 
of the site plans and related project documents, to include them in the review loop and status of 
the project. 

Submissions were made to MHT as follows: 

November 3, 2017 
April 26, 2023- Architectural elevations submitted and meeting with MHT staff. 
May 3, 2023- Revised architectural elevations submitted 
July 25, 2023- Site Plan submitted 
August 13, 2023- Architectural comments from MHT 
August 16, 2023- Site Plan Narrative submitted. 
August 20, 2023- Revised architectural submission to MHT. 
September 23, 2023- Comment letter received from MHT. 
October 2, 2023- MHT e mail correspondence received requiring additional revisions to 
townhouse design. 
December 12, 2023- Revised Site Plan and Landscape Plan submission to MHT. 
January 30, 2024- Telephone meeting with MHT to discuss site related issues. 
June 17, 2025- Meeting with MHT staff for coordination of remaining items, and providing an 
update on recent plan revisions. 
Further submissions will be made showing changes and updates to the plan, as other site related 
components are updated. 

4. Utilities: As a result of existing conservation areas, amendments are required and presented as 
part of the Forest Conservation Amendment Plan to accommodate the sewer extension required 
to serve the project site. The alignment of the sewer has been revised from the earlier design 
version to reduce and limit the disturbance of stream buffers and conservation areas. Therefore, 
additional coordination and changes had to be made with other site features such as stormwater 
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practices, proposed access for fire and emergency vehicles to achieve a workable design which 
would also be acceptable to WSSC and which meets their requirements of design standards and 
easements. 

5. MNCPPC-Planning Department: 

April 5, 2023-Acceptance letter to move forward with review. 
April 25, 2023- DRC  
September 7, 2023- Meeting with staff and applicant, and engineer, relating to townhouse layout, 
stream buffer encroachment. 
September 2023-December 2023- Revisions were made to the plans to accommodate site layout 
changes in response to meeting with staff to bring the townhouse buildings closer together. Site 
design changes were made once again to accommodate infrastructure such as stormwater 
management and utilities. 
December 7, 2023-Submission 2 
January 22, 2024- email correspondence regarding comments from staff 
May 8, 2024-Meeting with staff and the applicant regarding requirements relating to tree 
conservation inn historic sites, noise study, lot layout, steam buffers, noise study/ 
June 10, 2024- Further telephone meeting with staff. 
January 6, 2025- Meeting with staff to coordinate ongoing project activity and progress. 
January 2024-Current: Applicant is working with environmental consultant relating to forest, and 
tree identification issues. These activities include the identification of the numerous trees that are 
one inch caliper and larger, to identify the final impact to the stream buffers, and existing 
conservation areas, and to finalize site infrastructure issues. 
June 2, 2025- Resubmission to Planning Department. This submission consisted of a new tree 
survey for trees larger than one inches in the vicinity of the townhouse section of the project. 
Prepared tree variance request. 
August 29, 2025: Resubmission of Plans and documents, updating the plans, providing a new 
Noise study, providing an additional tree survey covering additional areas beyond the townhouse 
section that are located in the project area, updating the statement of justification to address 
points requested by staff, update the tree variance, and adding stream buffer disturbance to the 
variance. Preparing auto-turn plan. 
 
Furthermore, we are working on obtaining approvals from MCDPS for stormwater management, 
and drainage study, and access issues related to fire and rescue. 
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Conclusion: 

Given the complexity of this project and the many site related factors and architectural 
requirements, additional time is requested to adequately address all of the requirements, and to 
obtain preliminary approvals and staff support before the Planning Board hearing.  At this time, 
we believe further coordination with staff is required with an in-person meeting to address 
remaining concerns specifically related to the stream buffer and tree variance. Further review of 
these items by Planning staff may still require additional adjustments of the proposed 
infrastructure of the site. Given the many county departments involved in addition to MHT, 
significant coordination is needed to bring the project to a conclusion. 

Finally, significant amount of work has been done and plans and documents prepared for the 
various county agencies. The applicant’s team is motivated to work towards bringing the review 
process to a positive conclusion, so that permits can be obtained for construction. 


	1. re_ National Park Seminary (NPS) Extension Request.pdf
	2. NPS Ext. Letter to P.B_.pdf
	September 25.docx(Michele Rosenfeld).pdf
	NPS Extension Request-9-15-2025
	Regulatory-Review-Extension-Request-12.4.24.pdf(Print 2).pdf
	Extension Request Description continued



