



Hillendale Gateway, Sketch Plan Amendment No. 32018002A, Preliminary Plan No. 120190220, and Site Plan No. 820190130 Regulatory Extension Request #4

ET Emily Tettelbaum, Planner Coordinator, Mid-County Planning Div., Emily.Tettelbaum@montgomeryplanning.org, (301) 495-4569
PB Patrick Butler, Supervisor, Mid-County Planning Division, Patrick.Butler@montgomeryplanning.org, (301) 495-4561
CS Carrie Sanders, Chief, Mid-County Planning Division, Carrie.Sanders@montgomeryplanning.org, (301) 495-4653

Staff Report Date: 9/11/20

Description

Request to extend the regulatory review period for Sketch Plan Amendment No. 32018002A, Preliminary Plan No. 120190220, and Site Plan No. 820190130 for five months, from September 24, 2020 to February 25, 2021.


Location: southwest corner of the New Hampshire Avenue (MD 650) and Powder Mill Road intersection.

Master Plan: 2014 *White Oak Science Gateway Master Plan*.

Zone: CRT 1.75, C-0.5, R-1.5, H-85.

Property Size: 6.60 acres.

Application Accepted: July 3, 2019.



Summary

Section 50-4.1.E of the Subdivision Regulations and Sections 59-7.3.3.C and 59-7.3.4.C of the Zoning Ordinance generally state that Preliminary Plan, Sketch Plan, and Site Plan applications must be scheduled for a public hearing within 120 days after the date an application is accepted.

The Applications were accepted on July 3, 2019, with an original tentative Planning Board date of October 31, 2019. The Planning Board has granted three prior extension requests:

- Request #1 granted on October 10, 2019 for a four-month extension from October 31, 2019 to February 27, 2020.
- Request #2 granted on October 20, 2020 for a four-month extension from February 27, 2020 to June 25, 2020.
- Request #3 granted on June 15, 2020, for a three-month extension from June 25, 2020 to September 24, 2020.

The Applicant is now requesting a five-month extension of the regulatory review period for the Sketch, Preliminary, and Site Plan applications from September 24, 2020 to February 25, 2021 to continue addressing DPS Stormwater Concept Plan comments. Staff supports the Applicant's request to extend the review period with a tentative Planning Board date of February 25, 2021.

Attachment 1: Applicant's extension request (dated August 3, 2020).

ATTACHMENT 1



Montgomery County Planning Department
Maryland-National Capital Park and Planning Commission

Page 1 of 2

8787 Georgia Avenue
Silver Spring, Maryland 20910-3760

www.montgomeryplanning.org

Effective: December 5, 2014

Phone 301.495.4550
Fax 301.495.1306

REGULATORY PLAN EXTENSION REQUEST

☐ Request #1 ☐ Request # 2 ☐ Request # 3 ☒ Request # 4

M-NCPPC Staff Use Only			
File Number	_____	MCPB Hearing Date	_____
Date Received	_____		

Plan Name: Hillandale **Plan No.** 820190130, 120190220

This is a request for extension of: ☐ Project Plan ☒ Sketch Plan
 ☒ Preliminary Plan ☐ Site Plan

The Plan is tentatively scheduled for a Planning Board public hearing on: _____

The Planning Director may postpone the public hearing for up to 30 days without Planning Board approval. Extensions beyond 30 days require approval from the Planning Board.

Person requesting the extension:


☐ Owner, ☐ Owner's Representative, ☐ Staff (check applicable.)

Name		Affiliation/Organization	
Street Address			
City		State	Zip Code
Telephone Number	ext.	Fax Number	E-mail

We are requesting an extension for _____ months until _____

Describe the nature of the extension request. Provide a separate sheet if necessary.

Signature of Person Requesting the Extension



Signature

8-3-2020
Date

Extension Review

Planning Director Review for Extensions 30 days or less

I, the Planning Director, or Director's designee, have the ability to grant extensions of the Planning Board public hearing date of up to 30 days and approve an extension of the Planning Board public hearing date from _____ until _____.

Signature

Date

Planning Board Review for Extensions greater than 30 days

The Montgomery County Planning Board reviewed the extension request on _____ and approved an extension for more than 30 days of the Planning Board public hearing date from _____ until _____.