



2425 Reedie Drive
 Wheaton, Maryland 20902

www.montgomeryplanning.org

Phone 301.495.4550
 Fax 301.495.1306

REGULATORY REVIEW EXTENSION REQUEST

Request #1 Request #2

M-NCPPC Staff Use Only			
File Number	_____	MCPB Hearing Date	_____
Date Received	_____		

Plan Name: Bradley Hills Grove Section 2 **Plan No.** 120230090

This is a request for extension of: Project Plan Sketch Plan
 Preliminary Plan Site Plan

The Plan is tentatively scheduled for a Planning Board public hearing on: 09/14/2023

The Planning Director may postpone the public hearing for up to 30 days without Planning Board approval. Extensions beyond 30 days require approval from the Planning Board.

Person requesting the extension:

Owner, Owner's Representative, Staff (check applicable.)


Lane Kurkjian	CAS Engineering
<i>Name</i>	<i>Affiliation/Organization</i>
10 S Bentz Sreet	
<i>Street Address</i>	
Frederick	MD
<i>City</i>	<i>State</i>
(301) 703-2350	lane@casengineering.com
<i>Telephone Number</i>	<i>E-mail</i>
	20878
	<i>Zip Code</i>

We are requesting an extension for 6 months until 02/15/2024

Describe the nature of the extension request. Provide a separate sheet if necessary.

CAS Engineering requests an extension to MNCPPC Staff (and other County agencies) to allow for sufficient time to coordinate a non-standard right-of-way section, coordinate a substantial number of Forest Conservation comments that require plan revisions, and thoroughly address remaining agency comments.

Signature of Person Requesting the Extension


 Signature

05/09/2023
 Date

Extension Review

Planning Director Review for Extensions 30 days or less

I, the Planning Director, or Director's designee, have the ability to grant extensions of the Planning Board public hearing date of up to 30 days and approve an extension of the Planning Board public hearing date from _____ until _____.

Signature

Date

Planning Board Review for Extensions greater than 30 days

The Montgomery County Planning Board reviewed the extension request on _____ and approved an extension for more than 30 days of the Planning Board public hearing date from _____ until _____.